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e Citygate Report on Fire and EMS Deployment
» Commissioned by the Mayor in 2010
» Examined ability to meet response time benchmarks

@ Results presented to PS&NS in February 2011
» 15 findings
» 8 primary recommendations

e PS&NS empanelled the Citygate Working Group
» CMs Emerald and Alvarez, Fire Chief Mainar,
representatives from City Attorney, IBA and Local 145
» Tasked with developing Implementation Plan
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e Working Group developed 5-Year Plan
» Plan years are sequential, but not strictly defined
» Recommendations not implemented in a given year
carryover to the following year
» Estimated implementation costs are identified

e Plan was adopted by Council in November 2011

e Plan calls for annual update to PS&NS on progress
» Normally provided in July so Council may consider for
coming fiscal year budget priorities
» PS&NS requested January delivery this year
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mplementation Status Update Yrl

e Year 1 of the Plan called for specific action steps to
implement:

» 8 recommendations made by Citygate
» 2 related actions steps indentified by the Working Group

e Implementation Status of year 1 (FY12)
» 5 completed
® 4 in process
# 1 pending (in current DCIII request)



Year 1 Plan

Rec. # Description Cost ($) Funding Gap ($) Action Needed Status

1 Adopt revised deployment measures 0 0 none Completed

2 Adopt fire station location measures, create 0 0 Council - In Process
revised fire station CIP projects Administrative

. L Council -

3 Adopt aggregate population definitions 0 0 Administrative Completed

4 Add back the 8 browned out engines 11.5M 0 Council-Budget Completed
Adopt the priority criteria of Citygate Study for Council-

> where to add resources 0 0 Administrative Completed

6 Revww and adopt dispatch process 0 0 Administrative In Process
improvement
Direct City Corporate Partnership (CCP) to find
a 100% pay partner for Fast Response Squad Completed

7 (FRS) Pilot Program. Fire Chief to map 0}1t oM oM Administrative (partnership funding
program elements, costs and develop vehicle could not be
specifications and operating procedures. CCP to developed)
deliver 100% sponsorship.

8 Replace fire station alerting system (Phase 1) 1.7M 0 Council-Budget In Process
Purchase of truck apparatus for Eastside .

CWG 1 Mission Valley fire station (Sta. 45) 1.IM 0 Council-Budget In current CIP
CWG 2 Funding for land, design, and planning of Home M M Council-Budget Pending

Ave. Fire Station

Funding Needed to Complete Implementation of Year 1

2‘6M _
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mplementation Status Update Yr 2

e Year 2 of the Plan called for specific action steps to
implement:

» 2 recommendations made by Citygate
» 5 related actions steps indentified by the Working Group

e Implementation Status of year 2 (FY13)
» 2 fully funded and in process
» 3 funding requested through FY15 CIP budget
» 1 requested in FY15 GF budget

» 1 (staffing request) pushed to FY16 GF budget due to
construction timelines



Year 2 Plan

Rec. # Description Cost ($) Funding Gap (8$) Action Needed Status
5 Funding for Battalion Chief Unit SM SM Council-Budget Pending
8 Replace fire station alerting system (Phase II) 2.6M 0 None In Process
CWG 3 | Completion of Eastside Mission Valley Fire Station 11M 0 None Pending
CWG 4 | Funding for staffing of Eastside Mission Valley Station 2.2M 2.2M Council-Budget Pending
CWG 5 | Funding for construction of Home Avenue Fire Station &M &M Council-Budget Pending
CWG 6 | Funding for purchase of fire engine for Home Avenue Fire Station .8M .8M Council-Budget Pending
CWG 7 Funding for land, design, and planning for Paradise Hills Fire M M Council-Budget Pending

Station

Funding Needed to Complete Implementation of Year 2

13.5v
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mplementatlon Status Update Yr 3

e Year 3 of the Plan called for specific action steps to
implement:

» 5 actions steps indentified by the Working Group

e Implementation Status of year 3 (FY14)

» 3 related to Paradise Hills Station awaiting funding,
moved Skyline Station up due to land availability

® 1 on hold awaiting funding

» 1 (staffing request) pushed to future GF budget due to
unknown construction timelines



;5= ) City of San Diego

N S A
& &

Rec. # Description Cost ($) Funding Gap ($) Action Needed Status
CWG 8 Funding for Staffing of Home Ave Fire Station 2.2M 2.2M Council-Budget Pending
CWG9 | Funding for construction of Paradise Hills Fire station &M &M Council-Budget Pending

CWG 10 | Funding of Engine for Paradise Hills FireStation .8SM .8M Council-Budget Pending
Funding for Aerial Ladder Truck for . .
CWG 11 Paradise Hills Fire Station 1.1IM 1.1IM Council-Budget Pending
CWG 12 F gndmg .for land, design, and planning of College Ave M M Council-Budget Pending
Fire Station
Funding Needed to Complete Implementation of Year 3 14.1IM _
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Fast Response Squad (FRS)
Pilot Program

e Alternative emergency response vehicle concept
» Potentially suitable for deployment in 9 of 19 coverage gaps
that are less than a full fire station district in size
® Program developed by joint labor/management committee

e Large pickup truck
» 2 crewmembers (Captain and FF/PM)
# Limited EMS capability
» Limited firefighting/rescue capability

e Deployment Plan
» Top priority deployment areas are Encanto and Liberty Station
® 12 hours per day during peak incident hours (8am to 8 pm)
® 1-Year program

-10 -
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Fast Response Squad(FRS)
Pilot Program cont’'d

e Proposed Program Evaluation
» Review of dispatch and incident reports/data
Number of FRS responses
Number of times FRS was first on scene
Frequency of FRS cancelling/requesting additional resources
Impact of response times vs. nearest existing unit response
Impact on incident outcomes

e Pilot Program Costs $599K (reduced due to temporary

repurpose of existing vehicle)
» PE- $527K
» NPE - $72K

-11 -
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Next Steps
e Continue working with PFFP to include fire station
projects in all affected communities

i

e Continue to work through CIPRAC to identify funding
(bonding, CDBG, DIF, etc) for Citygate projects

e Continue to monitor and refine dispatch process
Improvements

e Work with Mayor/Council to indentify $30M in funding
needed to complete Plan Year 1-3 projects
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